















































	Imp	lemen	tation		- 1
		I	II	III	IV
Phase	Functionality by Phase	Reduction of Administrative Burden	Increased Exposure of Local Station Content	Content Publication for Multiple Devices	Targeted C nte Exposure ti rou Personaliz tion
1	Architecture				
2	Core Repositories	Х		X	
3	Core Workflow	Х		X	
4	Initial Personalization	х	X	X	×
5	Localization	х	X	X	×
6	Parents	х		X	
7	Content Sharing	х	Х		X

		Design of Calcada	1 ~ \			
		Project Schedu	ie –			-11
		3				
ID	0	Task Name	Duration	Start	Finish	w
1		PBS CMS Project	160 days	Thu 2/1/0	Tue 9/18/0	1
2		Project Initiation	18 days	Thu 2/1/0	Tue 2/27/0	1
23		Content Management System Design and Development	112.25 day	Tue 2/13/0	Tue 7/24/0	1
24		Phase 1: Design Architecture	23 days	Tue 2/13/0 ⁻	Fri 3/16/0	1
37		Phase 2: Core Repositories	24 days	Tue 2/20/0	Fri 3/23/0	1
38		High Level Design	6 days	Tue 2/20/0	Tue 2/27/0	1
39		Req 1.01Reusable Page Objects	0.5 days	Tue 2/20/0	Tue 2/20/0	1
10	=	Req 10.03Access to Reusable Items	0.5 days	Tue 2/20/0	Tue 2/20/0	11
11	-	Req 3.14-Engenda Interface with PBS Branding	2 days	Wed 2/21/0	Thu 2/22/0	1
12	=	Req 5.02Store deliverables of a production site with project	0.25 day	Thu 2/22/0	Fri 2/23/0	
13	m	Req 5.03Associate metadata; use in pbs.org and ETV/wireless	0.25 day	Fri 2/23/0	Fri 2/23/0	1
14	Ħ	Req 5.04Assocate Distribution Rights Metadata	0.25 day	Fri 2/23/0	Fri 2/23/0	
15	=	Req 2.02-Maintain and Update TeacherSource Sponsorship Ba	0.25 day	Fri 2/23/0	Fri 2/23/0	
16	=	Write up HLD	2 days	Mon 2/26/0	Tue 2/27/0	
17	=	PBS Review and signoff on HLD	2 days	Wed 2/28/0	Thu 3/1/0	1 1
18	_	Design / Prototyping	7 days	Wed 2/28/0	Thu 3/8/0	
19	П	all other	3 days	Wed 2/28/0	Fri 3/2/0	
50	ī	Req 3.14Engenda Interface with PBS Branding	3 days	Wed 2/28/0	Fri 3/2/0	
51	Ħ	PBS provide graphics and preferred layout	1 day	Wed 2/28/0	Wed 2/28/0	1
52	Ħ	Req 2.02Maintain and Update TeacherSource Sponsorship Ba	2 days	Mon 3/5/0	Tue 3/6/0	
53	Ħ	Design Reviews	2 days	Wed 3/7/0	Thu 3/8/0	
54	Ħ	PBS On-line Summit	3 days	Mon 2/26/0	Wed 2/28/0	



